
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:20 PM
Run date

Time

Reviewer: Awal, Mohammad 16-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 766 Date: 04-Mar-2013 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 273

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the sit at 6;50 AM. Crews had to work on miscellaneous activities on the tower . &
work on the erection tower removal . They started at 7:00 AM.

No welders were on the Electro Slag Weld repairs between 9 & 13 meters .

William , Robert , Andrew , Art , & Jessie were on the site . They had to UT , & Map the repair
locations .

Anthony , Casey , Jacob , Jonathon , Robert , & Ryan had to work on the erection tower . They had to
cut the corner gussets , install yoyos on trusses , remove the existing temporary lugs the platform at 145
meters , they started at 7:15 AM.

In addition to that , crews had to set the man basket on the West chimney to remove the elevator
existing brackets from elevation 150 to 158 meters ( 5 brackets on each of the North & West chimneys ) .
Crews were done at 12:00 PM.

In the afternoon , crews had to work on center section for the platform at 117 meters . Crews had to pull
it out of the platform at 112 meters . They had to hook the East end of the section to the crane , set dully
on the West end , set chain falls to pull it forward , fly , & set it on the barge . They started at 12:40 PM.
The section was out of the site at 1:50 PM. it was on the barge at 2:10 PM.

After that , crews had to work on the side span shrouds . They left at 2:20 PM.

Richard , Huang , & Mardonio had to work on miscellaneous activities on the site . They had to install 2
float on the South chimney to work on the drainage plate , prepare to cut & remove the grating to install
the South ladder , install the remaining grating clips on the top diaphragm at 156 meters . They started at
7:30 AM. They were done at 12:00 PM.

In addition to that , crews had to work on South permanent ladder from 143 meters to 150 meters .
Crews had to cut the grating under the ladder , relocate the platform bracing beam , weld it to the center
section of the platform at 145 meters , They started at 12:45 PM. Crews were done at 2:40 PM.

Nicolaus flew the ladder section to the site at 2:45 PM. Crews had to set the ladder in place , plumb ,
install & snug the bolts . They were done at 3:10 PM.

Check Mohammad report for the tower activities after 3:00 PM.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 766 Date: 04-Mar-2013 Monday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

JNM JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM MARDONIO MARTINEZIronworker 8.00 2.00 0.00 10.00

FOR HUA QIANG HUANGIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

JNM Robert LarueIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 25.00 0.00 33.00

FOR ANTHONY COSTAIronworker 8.00 3.00 0.00 11.00
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